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on the FHWA/FTA Joint Certification Review of May 5-6, 2009

January 29, 2010

Background

The federal Quadrennial Certification Review of the Lincoln Metropolitan Planning Organization
(Lincoln MPO) was conducted by the Federal Highway Administration (FHWA) and the Federal
Transit Administration (FTA) on May 5-6, 2009. The final report of the “FHWA/FTA Joint
Certification Review of the Lincoln Metropolitan Planning Organization” (Final Report) was
transmitted by the federal team to the Lincoln MPO on September 11, 2009, and this report was
presented to the MPO Officials Committee on September 24. 2009.

The result of this Certification Review included six commendations, seven programmatic
recommendations (PRs) and 12 corrective actions (CAs). The federal team conditionally certified
the transportation planning process in the Lincoln Metropolitan area with the understanding that
the solutions to the CAs will be addressed in a specified time frame and outlined in a federally
approved “Action Plan.” Each CA is to have a specific deadline, as well as a specific document
that must be provided to the federal team. Although the PRs are not mandatory and do not carry
deadlines, the MPO is expected to give serious consideration to full implementation of the PRs.

Purpose

The purpose of this report is to respond to the request received from the FTA and FHWA to
provide them with the status of CRs since the federal Certification Review. This is intended to be
an interim report on planning activity that has occurred since the Certification Review and to fill
the information gaps for the federal team on planning activity until the FTA/FHWA and the
Lincoln TMA agree to the required “Corrective Action Plan.”

Report Organization
This report is organized into four sections:

* Dispositions of Action Items from the 2005 Certification Review. These are federal review
team determinations and notes on the status of each previous programmatic recommendation.

* Corrective Actions from the 2009 Certification Review. These are the CAs identified by the
federal review team along with notes on the status of the planning activity to be addressed.

* Programmatic Recommendations. These are the PRs identified by the federal review team
along with notes on the status of the planning activity to be addressed.

* Commendations or Noteworthy Practices. Planning activity that the federal review team
considered good planning practice.
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Overview of Finding Descriptions

Corrective Actions: Those items that fail to meet the requirements of the Federal regulations,
seriously impacting the outcome of the overall planning process.

Programmatic Recommendations: Items, while somewhat less substantial and not requiring
action, that are significant enough that FHWA and FTA would have the State and local officials
consider taking some action. Typically the recommendations involve the state of the practice
instead of regulatory requirements.

Commendations or Noteworthy Practices: Elements that demonstrate well thought out
procedures for implementing the planning process.

Dispositions of Certification Review Action Items
From the 2005 Planning Review

Recommendations from the previous Certification Review that the federal review team
reassessed and made a determination as to the status of each recommendation.

Programmatic Recommendations:

1. The MPO’s outreach efforts are exemplary. We recommend an evaluation of the
effectiveness of the outreach efforts.

Current Status: This recommendation is considered resolved.

2. We recommend the MPO perform an evaluation of the effectiveness of its Environmental
Justice (EJ) efforts. As part of this evaluation, we suggest that the MPO survey low-income
and minority communities in the Lincoln metropolitan area for these communities’ evaluation
of the MPO’s E] efforts.

Current Status: The MPO still needs to perform an evaluation on the effectiveness of its EJ
efforts. This recommendation continues.

Staff Response: The MPO will complete an evaluation of the effectiveness of it’s
Environmental Justice (EJ) efforts and document findings and address, as needed, future EJ
action strategies. Initiate in 2010 with completion by September.

3. We recommend that all partners in the Lincoln area consider ITS technology as an integral
part of every project rather than consideration of such technology being given at or near the

end of project design in order to meet a minimum Federal requirement.

Current Status: This recommendation is considered resolved.
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4. After the MPO has rewritten its planning prospectus, we recommend that the MPO, due to
its now being a TMA, revisit and (if needed) update the interagency agreements.

Current Status: This recommendation continues as a corrective action.

Staff Response: The MPO will initiate this review in January 2010 with a target completion
by September 2010.

5. The MPO needs to proactively institute a method to gain involvement from the freight
industry in the transportation planning process.

Current Status: This recommendation continues through the Lincoln MPO’s new
subcommittee which will include outreach efforts to the freight industry to include in the
transportation planning process.

Staff Response: This is to be initiated within the LRTP Update process and maintained as an
on-going work item in the Metropolitan Transportation Planning process.

6. The MPO and StarTran are aware of FTA’s Access to Jobs program. In the event this
program is determined to be beneficial to the Lincoln metropolitan area, the MPO and
StarTran are encouraged to first develop an Access to Jobs plan and subsequently pursue and
attain Access to Jobs funding from FTA.

Current Status: This recommendation is considered resolved.

7. The Federal government needs to provide timely information concerning available federal
transportation funding to the MPO.

Current Status: This recommendation is considered resolved.

Dispositions of Certification Review Action Items
From FHWA/FTA Joint Certification Review of May 5-6, 2009

Corrective Actions:

Long Range Transportation Plan

1. The financial element of the LRTP must be expanded to address the estimated total project
costs for “regionally significant” projects and other projects and programs important to the
community. To accomplish this, the transportation plan must include:

a. details of street and road projects sufficient to assign reasonably expected total costs
to those projects,
b. descriptions and related estimated costs of proposed non-motorized improvements
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2.

sufficiently significant in scope or cost to list as stand-alone projects, as defined by
the MPO,

c. descriptions and related estimated costs of major ITS/operational improvements,

d. descriptions of major transit projects proposed over next 20 years, if funding is
reasonably expected to be available, and

e. estimates of expenditures on smaller projects “grouped” into categories covering such
activities as surface treatments, landscaping, system preservation, etc.

Staff Response: The MPO is initiating a major update of the LRTP which will address all
LRTP CAs. The expected completion is 24 months.

The financial plan element of the LRTP must provide current and forecasted revenues
available for projects. The financial element can be included as part of the LRTP or the
MPO may include a summary of financial information in the plan document with reference
to more detailed information in another separate, but a public document. This needs to
include strategies for acquiring any needed additional revenues. The financial element must
describe what and how inflation rates have been applied to project cost estimates to meet
year of expenditure (YOE) requirements and the assumptions behind choosing those rates.
The financial element will also identify the growth rates (positive or negative, which may
not necessarily be tied to the cost inflation factors) applied to forecasted revenues available
for transportation projects during the life of the plan.

Staff Response: The MPO is initiating a major update of the LRTP which will address all
LRTP CAs. The expected completion is 24 months.

3.

The LRTP is required to address environmental mitigation strategies, at least at the regional
or systems level. These strategies need to be based on consultation efforts with appropriate
natural resource, environmental, land management and similar agencies, and may include
results of outreach activities to other environmental interest groups. In addition, the
transportation plan is to be compared to State conservation plans or maps or inventories of
natural and historic resources, if available.

Staff Response: The MPO is initiating a major update of the LRTP which will address all
LRTP CAs. The expected completion is 24 months.

4.

The LRTP needs to identify the areas of their current planning process in which they are
coordinating with environmental resources agencies. In the LRTP update the MPO must
include a discussion of environmental mitigation strategies, or at least increase efforts to
contact resource and environmental protection agencies and offer them opportunities to
participate in the planning process. This next Transportation Plan update needs to
adequately involve appropriate agencies and make significant strides in comparing the
transportation system map to natural resource/conservation maps, plans, or inventories.

Staff Response: The MPO is initiating a major update of the LRTP which will address all
LRTP CAs. The expected completion is 24 months.

4
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Transportation Improvement Plan

5. The TIP financial plan must be upgraded to include,
a. total project costs (i.e., full funding), or
b. reference to the financial element in the LRTP (assuming it is adequate)
c. project costs in year of expenditure dollars
d. Strategies which can be employed to assure future anticipated funds.

Staff Response: The MPO staff has begun a review of the programming process documenting
the planning, prioritization and programming of transportation projects, but the full scope of
these changes will need to be further developed and codified within the update of the LRTP.

6. The MPO, with its planning partners, must document the project selection criteria and
process for the TIP. This project selection process should also incorporate the appropriate
criteria (or actual strategies/projects) from the Congestion Management Process.

Staff Response: The MPO staff has begun a review of the transportation project
programming process and the strategies for selecting projects developed within the
Congestion Management Process, adopted September 24, 2009, that will be incorporated in
the LRTP. The CMP will be incorporated in the LRTP during the Update, 24 months.

7. Individual projects cannot be deleted (or added) to the TIP unilaterally by the State DOT
once the MPO Board takes action on the TIP. In particular,

a. the entire TIP (or TIP amendment) is approved by the Governor’s designee for
inclusion in the STIP, or the TIP or amendment is returned to the MPO for
appropriate follow-up action, and

b. any concerns about the eligibility or funding of a project included in a TIP or TIP
amendment must be resolved before the State takes final action on the formal request
for action by the MPO.

Staff Response: This is FHWA/FTA direction for the MPO and State for an on-going policy is
to be considered during the update of each TIP.

Congestion Management Process

8. There is some evidence the MPO is identifying congestion in their planning process,
however this is not well documented. The Congestion Management Process shall be
developed in accordance with 23 CFR 450.320. The MPO shall adhere to the CMP
Guidebook found at (www.ops.fhwa.dot.gov/publications/cmpguidebook/cmpguidebook.pdf) for
developing the Congestion Management Process.

Staff Response: The MPO Congestion Management Process was adopted by the MPO,
September 24, 2009, and will be incorporated in the LRTP during the update.
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Unified Planning Work Program

9. The Unified Planning Work Program must provide more detailed descriptions of the
planning products. Each of the planning products produced in a given activity needs to
clearly define time frames, activity costs, associate funding sources, activity champions,
and give a deadline when the pubic can expect a deliverable product. The current UPWP
should be amended to include the work activities that address the corrective actions (and
implement the Action Plan) identified as a result of this certification review.

Staff Response: Revisions to the UPWP were initiated in the current FY 2009-2010 program
and will be further refined and amended as the programming of planning projects requires.

Public Participation Plan (PPP)

10. In the 2005 certification review report, the updating of the Public Involvement Plan (PIP)
was identified as a recommendation since the then and current Lincoln MPO PIP was
created in December 1994. Now, it is even more crucial that the MPO updates its public
involvement process to bring it into compliance with 23 CFR §450.316 (i.e. meet the
requirements of a Public Participation Plan). The MPO must make certain to identify and
invite stakeholders who may wish to be involved in the development of the PPP.

Staff Response: The update of the MPO Public Participation Plan (PPP) was initiated during
the summer of 2009, a Stakeholder review resulted in further plan improvements, and the

MPO Technical Committee initiated the 45-day public review which was competed at the end
of December 2009. The final PPP draft is under review.

Planning Agreements

11. The planning agreements need to be updated to more clearly define roles and
responsibilities of the MPO and the State. Having official written agreements in place helps
to ensure the 3C process is executed as intended and that it can be readily understood by the
participants in the planning process and the public. The Lincoln MPO planning agreements
are extremely dated and should be updated to reflect the current planning process. The
planning agreements need to clearly define the MPO Planning Area Boundaries, the MPO
structure, the roles and responsibilities of planning activities. This was a recommendation
from the previous certification review which was not implemented.

Staff Response: The MPO will initiate the review of the interagency MPO Planning
Agreements in January 2010 with a target completion of 6 to 9 months.

Metropolitan Planning Area Boundary

12.  The MPO must clearly define the Metropolitan Planning Area Boundary so all concerned
parties know what areas are within that boundary. The MPA boundary descriptions shall be
provided for informational purposes to FHWA and FTA. The MPA boundary descriptions

6
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shall be submitted either as a geo-spatial database or described in sufficient detail to enable
the boundaries to be accurately delineated on a map.

Staff Response: The Metropolitan Planning Area Boundary (MPA) is clearly identified in the
MPO Management Plan adopted September 24, 2009. The MPO will also define the MPA in
the interagency MPO Planning Agreements.

Programmatic Recommendations:

Long Range Transportation Plan

1. The LRTP should be clearly distinguished as a product developed for and through the MPO
and 3-C planning process, as well as meeting needs of City/County Comprehensive Plan.
To accomplish this;
a. the website can be restructured to better define the special role, structure, and goals of
the MPO vs. the City/County-oriented planning activities, and
b. all documents developed through and for the MPO should be developed with this
distinction in mind (with explanatory material included, if needed).

Staff Response: The MPO is initiating a major update of the LRTP which will consider all the
PR in the LRTP review process. The expected completion is 24 months.

2. Transportation projects without sufficient funding expected to be available over the life of
the plan may be identified as “illustrative” projects or as desired projects in a “vision” plan.
If and when sufficient funding is deemed available for these projects within the life of the
plan, those projects can be moved from the illustrative list or the vision plan into the
fiscally constrained LRTP.

Staff Response: The MPO is initiating a major update of the LRTP which will consider all the
PR in the LRTP review process. The expected completion is 24 months.

Travel Model Validation Efforts

3. While the travel model has been demonstrated to produce assignment results that fall
within FHWA specified standards for model calibration — based on the aggregation of
volumes across facility classes -- the MPO is encouraged to conduct checks on upstream
model components to ensure that they sufficiently replicate current travel demand patterns
in the region. A comprehensive origin-destination (OD) survey, or perhaps several smaller
surveys that capture OD geography, would help inform future year model
updates/validation efforts in Lincoln and would lessen the reliance on national or
‘borrowed’ insights from other areas. In the absence of OD data, carefully designed count
programs can help ‘fill in the gaps’ and offer a valuable source to extract specific travel
behavior information required for the model. Reliable trip tables may also offer a
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foundation for testing alternative scenarios, including those focused on alternative land
development assumptions and offer the ability to provide a more complete evaluation of
transportation alternatives in the Lincoln metropolitan area. Additional thought should also
be given to the incorporation of sensitivity tests as a model validation strategy to examine
how the model behaves as key inputs are changed.

Staff Response: The MPO is updating and validating the Travel Model which will include
conducting checks on upstream model components to ensure that the model accurately
replicates current travel behavior and travel demand patterns in the Lincoln planning area.

Transportation Improvement Program (TIP)

4. The MPO should establish the identity of the TIP as a key document of the metropolitan

transportation planning process, which includes state and locally sponsored transportation
projects addressing regional needs and priorities. The public should understand that the TIP
is separate from the local Capital Improvement Program (CIP).

The TIP document should include more discussion of how the TIP implements or advances
major elements of the LRTP and is an extension of the LRTP.

Staff Response: The MPO has begun evaluating the necessary documentation process in

prioritization and the programming of transportation system improvements. Elements of the
programming process to document the planning, prioritization and programming of

transportation improvement projects is expected to be included in the FY 2011-2017 TIP but
the full scope of these changes will be developed and codified within the LRTP Update.

Upcoming “Livability’’ Federal Policy/Legislative Proposals

6.

The MPO should monitor new federal policy initiatives and/or federal legislative proposals
which are expected to emphasize “livability,” climate change, and related issues It is very
probable that requirements related to those issues will become more entrenched in the
transportation planning process and will affect the roles and responsibilities of the MPOs,
transit operators, and the State DOTs, among others.

The MPO and its planning partners should consider convening an environmental and
community stakeholders committee or ad hoc group to be part of the identification of key
issues affecting regional “livability” and environmental resources and the development of
expanded livability programs and environmental mitigation strategies.

Staff Response: The MPO is initiating a major update of the LRTP which will consider

“Livability” issues to included in the new Federal Policy and Legislative Proposals. The

LRTP update process will involve Community stakeholders and who will be represented on a

Citizen Advisory Committee. Completion of the LRTP update is expected in 24 months.
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Commendations:

1. Non-Motorized Transportation Planning -We commend the transportation plan for
providing much attention to policies applying to sidewalk, bicycle facility, and trails planning
and general approaches to improving those systems within the City of Lincoln and the
adjacent County areas. This should provide an excellent basis to determine how the MPO will
identify, fund, and implement individual non-motorized transportation projects, either as stand
alone projects or as part of larger street/highway or even transit investments.

2. Long Range Transportation Plan Livability Policies - We commend the transportation plan
for including policies and proposed actions to maintain and improve the “livability” of the
Lincoln/Lancaster County region. (This is evidenced through the strong interrelationships
between land use and transportation planning and the significant attention directed to such
subjects as sidewalk and trails development).

3. Promotion of Non-Motorized Transportation and Transit - We commend the City-County
Health Department’s initiatives in the transportation planning process including the promotion
of non-motorized transportation, and transit.

4. Bicycle Parking Initiative - We commend the development of bicycle parking, “Bicycle
Corrals” with the use of funding from bicycle organization and City parking revenue

5. Transportation Planning Outreach -We commend the MPO’s commitment for having
transportation planning outreach meetings during nontraditional times at community centers,
schools, libraries and other more convenient locations for the public.

6. Outreach to non-English Speaking Population - We commend the MPO and StarTran for
its use of the “Babble” software and for supplying translated documents upon request for non-
English speaking residents of the Lincoln TMA.

FAFILES\NCSMDB\Certification\2009 Certification\Work Plan\Status Report of Certification Review_012910.wpd
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Planning Certification Review (2005)
Work Plan for Addressing Programmatic Recommendations (PRs)

PR Schedule Staff Comments Status
1 Evaluation of the effectiveness of the public outreach efforts. resolved
2 Initiate in 2010 | Perform an evaluation of the effectiveness of Environmental Justice (EJ) efforts. FHWA/FTA
with completion | Staff will complete an evaluation of the effectiveness of the MPO’s Environmental Justice (EJ) efforts, Recommendation
by September document findings and address, as needed, future EJ action strategies. continues
3 Consider ITS technology as an integral part of every project rather than consideration of such resolved
technology at or near the end of project design in order to meet a minimum Federal requirement.
4 Initiate in 2010 | The MPO needs to revisit and (if needed) update the interagency planning agreements. Recommendation
with completion | Staff will initiate the review and updating of the MPO interagency Planning Agreements. continues as a
by September Corrective Action
5 Initiate with The MPO needs to proactively institute a method to gain involvement from the freight industry in FHWA/FTA
LRTP Update, | the transportation planning process. Recommendation
this will become | This is to be initiated within the LRTP Update process and maintained as a work item in the Metropolitan continues
an on-going Transportation Planning process.
activity
6 StarTran is encouraged to develop an Access to Jobs plan and subsequently pursue and attain resolved
Access to Jobs funding from FTA.
7 The Federal government needs to provide timely information concerning available federal resolved
transportation funding to the MPO.
January 29, 2010 10 Lincoln MPO/Lincoln-Lancaster Planning Department




Quadrennial Certification Review (May 2009)
Work Plan for Addressing Corrective Actions (CAs)

CA Schedule Staff Comments Status
1 Expand the financial element of the LRTP to address the estimated total project costs for Included in the LRTP
January 2012 “regionally significant” projects and other projects and programs important to the community. Update with completion
This will be addressed in detail during the major update of the LRTP. in 24 months
2 The financial plan element of the LRTP must provide current and forecasted revenues available for | Included in the LRTP
January 2012 projects. This can be included as part of the LRTP or may be summarized in the plan document Update with completion
with reference to more a detailed information, but separate, public document. in 24 months
This will be addressed in detail during the major update of the LRTP.
3 The LRTP is required to address environmental mitigation strategies based on consultation with Included in the LRTP
January 2012 natural resource, environmental, land management and similar agencies, and may include outreach | Update with completion
activities to other environmental interest groups. in 24 months
This will be addressed in detail during the major update of the LRTP.
4 The LRTP update process must identify areas the planning process is coordinating with Included in the LRTP
January 2012 environmental resources agencies and include a discussion of environmental mitigation strategies. Update with completion
The Transportation Plan update needs to include comparisons of the transportation system with in 24 months
natural resource/conservation maps, plans, or inventories.
This will be addressed in detail in the LRTP Technical documentation during the update of the LRTP.
5 The TIP financial plan must be upgraded to include: Staff has begun
January 2012 a. total project costs (i.e., full funding), or evaluating the
b. reference to the financial element in the LRTP (assuming it is adequate) documentation process
c. project costs in year of expenditure dollars that may be included in
d. Strategies which can be employed to assure future anticipated funds. the FY 2011-2017 TIP,
Staff has begun a review of the programming process documenting the planning, prioritization and with a more detailed
programming of transportation projects but the full scope of these changes will need to be further analysis included in the
developed and codified within the update of the LRTP. LRTP Update
6 The MPO, with its planning partners, must document the project selection criteria and process for The CMP will be
January 2012 the TIP. This project selection process should also incorporate the appropriate criteria (or actual incorporated in the
strategies/projects) from the Congestion Management Process. LRTP during the
Staff has begun a review of the transportation project programming process and the strategies for Update, 24 months
selecting projects developed within the Congestion Management Process, adopted September 24, 2009,
that will be incorporated in the LRTP.

January 29, 2010

11 Lincoln MPO/Lincoln-Lancaster Planning Department




7 Individual projects cannot be deleted (or added) to the TIP unilaterally by the State DOT once the
September 2009 | MPO Board takes action on the TIP. On-going policy
This is policy direction for the MPO and State that is to be considered during the update of each TIP.
8 The MPO Congestion Management Process shall be developed in accordance with 23 CFR 450.320 The CMP will be
January 2012 and documented and incorporated in the planning process. incorporated in the
Staff has begun a review of the transportation project programming process and the strategies for LRTP during the
selecting projects developed within the Congestion Management Process, adopted September 24, 2009, Update, 24 months
that will be incorporated in the LRTP.
9 The Unified Planning Work Program must provide more detailed descriptions of the planning
Completion, products. Each of the planning products produced in a given activity needs to clearly define time Revisions to the UPWP
by July 2010 frames, activity costs, associate funding sources, activity champions, and give a deadline when the were initiated in the
pubic can expect a deliverable product. The current UPWP should be amended to include the work | FY2009-2010 program,
activities that address the corrective actions (and implement the Action Plan) identified as a result further improvements
of this certification review. and amendments are
Revisions to the UPWP were initiated in the current FY 2009-10 program and further improvements to anticipated
the UPWP format will be incorporated in the FY 2010-11 program. The “Action Plan” will be amended
to the UPWP when approved.
10 The MPO must update Public Participation Plan (PPP) and include stakeholders in its development | The draft PPP 45-day
March 2010 to meet the requirements of 23 CFR §450.316. public review has been
The update of the MPO PPP was initiated during the summer of 2009, a Stakeholder review resulted in completed and the final
further plan improvements, and the MPO Technical Committee initiated the 45-day public review which draft is under review
was competed at the end of December 2009.
11 The Lincoln MPO planning agreements need to be updated to more clearly define roles and Review to be initiated
September 2010 | responsibilities of the MPO and the State and to reflect the current planning process. in January 2010
Staff will initiate the review and updating of the MPO interagency Planning Agreements.
12 The MPO must clearly define the Metropolitan Planning Area Boundary so all concerned parties A Map has been
September 2010 | know what areas are within that boundary. included in the MPO
The Metropolitan Planning Area Boundary (MPA) is clearly identified in the new MPO Management Management Plan &
Plan adopted September 24, 2009. The MPO will also be defined the MPA in the interagency MPO will be included in the
Planning Agreements. Planning Agreements

January 29, 2010

12 Lincoln MPO/Lincoln-Lancaster Planning Department




Quadrennial Certification Review (May 2009)
Work Plan for Addressing Programmatic Recommendations (PRs)

PR Schedule Staff Comments Status
1 The LRTP should be clearly distinguished as a product developed for and through the MPO 3-C
NA planning process, as well as meeting needs of City/County Comprehensive Plan. On-going activity

To accomplish this;
a. the website can be restructured to better define the special role, structure, and goals of the
MPO vs. the City/County-oriented planning activities, and
b. all documents developed through and for the MPO should be developed with this distinction
in mind (with explanatory material included, if needed).
These issues are being actively considered and will be incorporated, as feasible, in all phases of the
Transportation Planning and project programming process and products.

2 Transportation projects without sufficient funding expected to be available over the life of the plan
January 2012 may be identified as “illustrative’ projects or as desired projects in a “vision” plan. If and when On-going activity
sufficient funding is deemed available for these projects within the life of the plan, those projects
can be moved from the illustrative list or the vision plan into the fiscally constrained LRTP.

These issues are being actively considered and will be incorporated in the Transportation Plan during the

major update of the LRTP.
3 While the travel model has been demonstrated to produce assignment results that fall within
July 2010 FHWA specified standards for model calibration — based on the aggregation of volumes across Project scoping for the
facility classes -- the MPO is encouraged to conduct checks on upstream model components to Transportation Model
ensure that they sufficiently replicate current travel demand patterns in the region. A Update is not complete

comprehensive origin-destination (OD) survey, or perhaps several smaller surveys that capture OD as of January 29, 2010
geography, would help inform future year model updates/validation efforts in Lincoln and would

lessen the reliance on national or ‘borrowed’ insights from other areas. In the absence of OD data, The project scope and
carefully designed count programs can help fill in the gaps’ and offer a valuable source to extract project agreements are
specific travel behavior information required for the model. Reliable trip tables may also offer a to be approved by
foundation for testing alternative scenarios, including those focused on alternative land NDOR and executed by
development assumptions and offer the ability to provide a more complete evaluation of the City of Lincoln, and
transportation alternatives in the Lincoln metropolitan area. Additional thought should also be MPO in February 2010

given to the incorporation of sensitivity tests as a model validation strategy to examine how the
model behaves as key inputs are changed.

The MPO has initiated the updating and validation of the Travel Model which will include conducting
checks on upstream model components to ensure that the model accurately replicates current travel
behavior and travel demand patterns in the Lincoln planning area.

January 29, 2010 13 Lincoln MPO/Lincoln-Lancaster Planning Department



regional “livability”” and environmental resources and the development of expanded livability
programs and environmental mitigation strategies.

The MPO is initiating a major update of the LRTP which will consider “Livability” issues being
considered for the new Federal Policy and Legislative Proposals.

4 Phase [ The MPO should establish the identity of the TIP as a key document of the metropolitan
July 2010 transportation planning process, which includes state and locally sponsored transportation projects On-going activity
addressing regional needs and priorities. The public should understand that the TIP is separate
Phase II from the local Capital Improvement Program (CIP). Will need to be
July 2011 The MPO has begun evaluating the programming process for transportation system improvements that considered within the
will include a clear separation of the TIP from the CIP. Elements of the programming process that LRTP Update,
Phase 111 document the planning, prioritization and programming of transportation improvement projects is 24 months
July 2012 expected to be included in the FY 2011-2017 TIP with the full scope of these changes to be further
developed and codified within the current update of the LRTP.
5 The TIP document should include more discussion of how the TIP implements or advances major Will need to be
January 2012 elements of the LRTP and is an extension of the LRTP. considered within the
The MPO has begun evaluating the planning and programming process for transportation system LRTP Update,
improvements which includes a discussion on project planning, prioritization and programming. The full 24 months
scope of this process will be further developed and codified within the current update of the LRTP.
6 The MPO should monitor new federal policy initiatives and/or federal legislative proposals which
January 2012 are expected to emphasize “livability,” climate change, and related issues It is very probable that Policy issues to be
requirements related to those issues will become more entrenched in the transportation planning considered within the
process and will affect the roles and responsibilities of the MPOs, transit operators, and the State LRTP Update,
DOTs, among others. 24 months
The MPO is initiating a major update of the LRTP which will consider “Livability” issues being
considered for the new Federal Policy and Legislative Proposals.
7 The MPO and its planning partners should consider convening an environmental and community
January 2012 stakeholders committee or ad hoc group to be part of the identification of key issues affecting Policy issues to be

considered within the
LRTP Update,
24 months
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